
Satterley Property Group
Estate Title Status Report as at 12/04/2024

Project Contact Number
0438 758 012  
0438 552 461  

Stage
Access for Valuers and 

Surveyors
Practical Completion Water Access Energisation Anticipated Titles

Allara | Stage 6 - DP 426059 Open Access Complete Complete Apr '24 Titled

Allara | Stage 11 - DP 426060 Open Access Complete Complete Complete Titled
Allara | Stage 13 - DP 424122 Open Access Complete Complete Complete Titled
Allara | Stage 14 - DP 426852 TBA Apr '24 May '24 May '24 Apr '24 - Jun '24
Allara | Stage 15A - DP 423340 Open Access Complete Complete Complete Titled

Allara | Stage 15B - DP 73110 Open Access Complete Complete Complete Titled

Allara | Stage 16 - DP 427272 TBA May '24 Jun '24 Jun '24 May- Jun '24

Allara | Stage 17 - DP 427579 TBA Sept '24 TBC TBC Sep - Nov '24
Allara | Stage 22 - DP 424916 Open Access Complete Complete Complete Titled

Project Contact Number
0456 555 642
0429 821 794

Stage
Access for Valuers and 

Surveyors
Practical Completion Water Access Energisation Anticipated Titles

Cassia Glades | Stage 2c - DP 426877 Open Access Complete Complete March '24 Titled

Cassia Glades | Stage 3 - DP TBC TBA Oct '24 Dec '24 Dec '24 Dec '24 - Feb '25

Cassia Rise | Stage 3 - DP 426304 Open Access Complete Complete Complete Titled

Cassia Rise | Stage 4 - DP TBC TBA Oct '24 Nov '24 Nov '24 Oct - Dec '24
Project Contact Number

Stage
Access for Valuers and 

Surveyors
Practical Completion Water Access Energisation Anticipated Titles

Catalina | Stage 18C - DP 423852 Open Access Complete Complete Complete Titled
Catalina | Stage 29 - DP 423865 Open Access Complete Complete Complete Titled
Catalina | Stage 31 - DP 426325 Open Access Complete Complete March '24 Titled
Catalina | Stage 32 - DP TBC TBA Oct '24 TBC TBC Nov '24 - Jan '25
Catalina | Stage 36   
DPs 423739 & 424738

Open Access Complete Complete Complete Titled

Catalina | Stage 37 - DP 424894 Open Access Complete Complete Complete Titled
Catalina | Stage 38 - DP 426633 Open Access Complete May '24 TBC Apr '24  

Catalina | Stage 39 - DP 427567 TBA May '24 June '24 TBC Jun - Jul '24

Catalina | Stage 41 - DP TBC TBA Jul '24 TBC TBC Jul - Sept '24
Project Contact Number

Stage
Access for Valuers and 

Surveyors
Practical Completion Water Access Energisation Anticipated Titles

Clementine | Stage 6 - DP 423068 Open Access Complete Complete Completed Titled
Clementine | Stage 7 - DP 422266 Open Access Complete Complete Completed Titled
Clementine | Stage 8A - DP 425759 Open Access Complete Complete Apr '24 Titled

Clementine | Stage 8B - DP 426310 Open Access Complete Complete Apr '24 Titled

Clementine | Stage 9A - DP 427834 TBA Jul '24 Sept '24 Nov '24 Aug - Oct '24

Clementine | Stage 9B - DP 427836 TBA Nov '24 Dec '24 Nov '24 Oct-Dec 24

Clementine | Stage 10A - DP TBC TBA Jun '24 Jul '24 Aug '24 Jul - Sept '24

CLEMENTINE
Monday & Tuesday: 12pm - 5pm                                                                     
Wednesday: by appointment                                                                    
Saturday & Sunday: 12pm - 5pm

Sales Office Hours

CATALINA
Monday & Tuesday: by appointment                                                           
Wednesday: 12pm - 5pm                                                           
Thursday & Friday: by appointment                                                           
Saturday & Sunday: 12pm - 5pm                                                                                                  

0418 890 095

Estate Manager

ALLARA By appointment only
Melanie Davidson

Robyn Kennedy

Alan Abel

Estate Manager

Sales Office Hours

Dane RawlingsCASSIA By appointment only

Sales Office Hours Estate Manager
Richard Cull

Reece Scales

Estate ManagerSales Office Hours

0438 878 153

Disclaimer: Information provided is an indicative forecast as at the time of issue and may be subject to change



Satterley Property Group
Estate Title Status Report as at 12/04/2024

Project Contact Number
0456 555 642
0429 821 794

Stage
Access for Valuers and 

Surveyors
Practical Completion Water Access Energisation Anticipated Titles

Dalyellup Beach | St 13C - DP 424136 Open Access Complete Complete Complete Titled

Dalyellup Beach | St 13D - DP 426078 Open Access Complete Complete Complete Titled

Dalyellup Beach | St 18K - DP 428078 TBA TBC TBC TBC Jul-Sept '24
Project Contact Number

0438 758 012  

0438 552 461  

Stage
Access for Valuers and 

Surveyors
Practical Completion Water Access Energisation Anticipated Titles

Eden Beach | Stage 28 - DP 424713 Open Access Complete Complete Complete Titled
Eden Beach | Stage 29 - DP 424714 Open Access Complete Complete Complete Titled

Eden Beach | Stage 36 - DP428297 TBA Oct '24 Nov '24 Nov '24 Oct - Dec '24
Project Contact Number

0456 555 642
0429 821 794

Stage
Access for Valuers and 

Surveyors
Practical Completion Water Access Energisation Anticipated Titles

Florence | Stage 1 - DP 417452 Open Access Complete Complete Complete Titled

Florence | Stage 1 - DP 424104 Open Access Complete Complete Complete Titled

Florence | Stage 2 - DP 426856 Open Access Complete Complete Complete Titled

Florence | Stage 3A - DP 426068 Open Access Complete Complete Complete April '24

Florence | Stage 3B - DP 427273 TBA Complete Complete Complete April '24

Florence | Stage 4 - DP 424099 Open Access Complete Complete Complete Titled

Florence | Stage 4 - DP 423167 Open Access Complete Complete Complete Titled
Project Contact Number

0477 924 777

0427 619 857

Stage
Access for Valuers and 

Surveyors
Practical Completion Water Access Energisation Anticipated Titles

Ocean Hill | Stage 7 - DP 422555 Open Access Complete Complete Complete Titled

Ocean Hill | Stage 3a - DP 426878 
Open access during 

business hours
Complete Complete May '24 Titled

Ocean Hill | Stage 3b - DP 425762
Open access during 

business hours
Complete Complete May '24 Titled

Ocean Hill | Stage 9a - DP 408850 Open Access Complete TBC TBC Titled
Ocean Hill | Stage 9b - DP 427799 TBA Oct '24 TBC TBC Dec '24 - Feb '25

Project Contact Number
0477 924 777

0427 619 857

Stage
Access for Valuers and 

Surveyors
Practical Completion Water Access Energisation Anticipated Titles

Seaside | Stage 6 - DP 42840 Open Access Complete Complete Complete Titled
Seaside | Stage 7 - DP 409188 Open Access Complete Complete Complete Titled

Seaside | Stage 8 - DP 425774 Open Access Complete Complete Mar '24 Titled

Seaside | Stage 9 - DP 427130 Open Access Complete Complete Mar '24 Titled

Seaside | Stage 11 - DP TBC TBA Jun '24 Jul '24 Aug '24 May - Jul '24

Seaside | Stage 12 - DP TBC TBA Oct '24 Jan '25 Feb '25 Nov '24 - Jan '25

Seaside | Stage 13 - DP TBC TBA Dec '24 Mar '25 Apr '25 Jan - Mar '25

Seaside | Stage 25 - DP TBC TBA Jul '24 Oct '24 Oct '24 Jul - Sep '24

Sales Office Hours Estate Manager

Sales Office Hours Estate Manager

Sales Office Hours Estate Manager

Angelica PorrecaMonday: 1pm - 5pm                                                              
Wednesday: by appointment                                          
Saturday & Sunday: 12pm - 5pm

Richard Cull

Estate Manager
Melanie Davidson

Robyn Kennedy

Sales Office Hours

Dane Rawlings

SEASIDE
Monday: 1pm - 5pm                                                              
Wednesday: by appointment                                          
Saturday & Sunday: 12pm - 5pm

Angelica Porreca

Anthony Halvorson

OCEAN HILL

Estate Manager

Tuesday: 12pm - 5pm                                                           
Wednesday: by appointment                                                           
Saturday & Sunday: 12pm - 5pm                                                                                                  
Monday Public Holidays: 12pm - 5pm

EDEN BEACH

By appointment only

Sales Office Hours

DALYELLUP By appointment only

Anthony Halvorson

Richard Cull
Dane Rawlings

FLORENCE

Disclaimer: Information provided is an indicative forecast as at the time of issue and may be subject to change
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